SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:27 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Jan-

y 348 : : y 589 . 14-Jan 2014. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Work description.

Inspector: Victor Altamirano (8 hours regular and 6 hours OT)

Date: 011414

Location: West of OTD building test area
Weather: 50 Deg.

[]

Field Work —

Workers were attaching hoses to the secondary 500 ton jacks for TR 7. They also began setting up the
fencing on the south side of test rigs 1 — 4. Workers used the extendable forklift to move a 20’ k-rail to
elevate VGO wire box. The laborer vacuumed some of the NaCl at TR 6 in the wet chamber after a leak
test was performed and the solution was leaking from the grommet. A worker pushed in some of the
adeka string back inside the grommet and also applied another bead of caulking. The laborer used a
cutting saw to cut part of the lid on the traffic plate at TR 7 to clear the handle of the wrench.

9:24am - | called Mets inspector and let him know that VGO was going to start doing pH and reference
electrode work. They started at TR 11 and worked their way down to TR 5. TR 6 was skipped given that
the rod was not under load. They finished around 10am and | let the Mets inspector know we were done.

3rd Load Step for TR 7:

Increased pressure to 3500psi
Increased pressure to 3800psi
10:33am - AE Check

Tightened nut.

Pressure off.

Increased pressure to 3800psi

AE Check

10:36 - Tightened nut.

Good! Close to our target jacking load.

3rd Load Step for TR 8:

Increased pressure to 3400psi
Increased pressure to 3700psi
10:40am - AE Check

Tightened nut.

Pressure off.

Good! Close to our target jacking load.

ddrRptbyBiditem Page1of 4



Job Name: 04-0120F4 Inspector Name

Daily Diary Report by Bid Item

Altamirano, Victor Diary #: 348

Date: 14-Jan-2014

Tuesday

4th Load Step for TR 9:
Increased pressure to 3800psi
Increased pressure to 4100psi
10:45am - AE Check
Tightened nut.

Pressure off.

Increased pressure to 4100psi
Increased pressure to 4130psi
Increased pressure to 4175psi
10:59am - AE Check

11:02 — Tightened nut.
Pressure off.

5th Load Step for TR 10:

Increased pressure to 4100psi
Increased pressure to 4400psi
11:06am - AE Check

11:12am - Tightened nut.

Pressure off.

11:14 - Increased pressure to 4400psi
AE Check

11:16am - Tightened nut.

Pressure off.

6th Load Step for TR 11:
Increased pressure to 4400psi
Increased pressure to 4450psi
Increased pressure to 4700psi
Increased pressure to 4780psi
AE Check

11:27am - Tightened nut.
Pressure off.

Increased pressure to 4800psi
AE Check

11:31am - Tightened nut.
Pressure off.

Increased pressure to 4800psi
AE Check

11:36am - Tightened nut.
Pressure off.

Increased pressure to 4800psi
AE Check

11:41am - Tightened nut.
Pressure off.

2nd Load Step for TR 5:
Increased pressure to 1000psi
Increased pressure to 1100psi
Increased pressure to 1200psi
Increased pressure to 1250psi
11:50am - AE Check
11:51am - Tightened nut.
Pressure off.

Good! Close to our target jacking load.

Good! Close to our target jacking load.

Good! Close to our target jacking load.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 348 Date: 14-Jan-2014  Tuesday

Increased pressure to 1300psi

AE Check

11:53am - Tightened nut.

Pressure off.

Good! Close to our target jacking load.

1st Load Step for TR 6:
Increased pressure to 1800psi
Increased pressure to 1850psi
Increased pressure to 2100psi
Increased pressure to 2200psi
Increased pressure to 2300psi
AE Check

12:47pm - Tightened nut.
Pressure off.

Increased pressure to 2100psi
Increased pressure to 2200psi
Increased pressure to 2300psi
Increased pressure to 2375psi
Increased pressure to 2400psi
Increased pressure to 2500psi
12:52 - AE Check

12:53pm - Tightened nut.
Pressure off.

Good! Close to our target jacking load.

After tensioning, workers were placing couplers, nuts and washers into wooden box for storage to use for
future testing. | informed Mets that a worker was going to re-caulking the grommet at TR 11, 10, 9, and 7.
The caulking on TR 5 & 8 was good and there was no need to re-caulk the grommet. A laborer was
cleaning around the jobsite.

ABF engineer: K. Chen (8 hours regular hours)

Office Work -
| finalized diaries and extra work bills.

Equipment -

4 radios for 19.5 regular hours.
Kubota Cart for 8 regular hours.

110 kW Generator for 4 regular hours.
Extendable Forklift for 1 regular hours.

20" K-rail (26 k-rails were being rented for the Department).
10" k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5'x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5'x8’ each.

CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR JAMES STURGEON 3.00 0.00 0.00 3.00 D
Ironworker APP JARED GARRETT 2.00 0.50 0.00 2.50 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Altamirano, Victor

Diary #: 348

Date: 14-Jan-2014

Tuesday

Semi-Skilled Laborer JNM

CARLOS GARCIA

6.00

0.00

0.00

6.00
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